COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2015

ESTI MATE SUMVARY 11: 56: 30
CONTI D C16698 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 16698- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 166.0 DAYS TIME ALLON 11/1/2015 FI XED COVPLETI ON DAT!
SH 125 W LLOW CREEK BRI DGE (D-12-F) PERCENT TI ME: 79.05 ORI G TIME ALLOW 11/1/2015 FIXED COVPLETI ON DAT
PRQJECT NO. BR1251- 008
SH 125 W LLOW CREEK BRI DGE (D-12-F)
NAVE OF RQAD:
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 09/ 18/ 2015 DATE TI ME STARTED 04/ 06/ 2015
3500 DUCKELS COURT DATE LET 08/ 21/ 2014 DATE WORK BEGAN 04/ 06/ 2015
DATE AWARDED 09/ 17/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 07/ 2014 DATE ACCEPTED
STEAVBOAT SPRI NGS CO 80487 (970) 879- 6072 DATE NOTI CE TO PROCEED 04/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,063, 947. 72 PARTI Cl PATI NG $ 1,522, 977. 36 $ 212,002.12
AWARD PRQJECT AM: $ 1,833, 762.89 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 73. 79% TOTAL EARNI NGS 1,522, 977. 36 212,002.12
FUNDS AVAI LABLE: $ 540, 970. 36 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1,522, 977. 36 212,002.12
TOTAL CLAI VB $ 0.00 RETAI NAGE -27,506. 44 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 1, 495, 470. 92 212,002.12
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 495, 470. 92 212, 002. 12
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 212,002.12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 201-00000

0010 202-00035

0015 202-00090

0020 202-00220

0025 202-00240

0030 202-00250

0035 202-00810

0040 203-00060

0045 203-00100

0050 203-01500

0055 203-01510

C16698
16698- BI D
BR1251- 008
| TEM
DESCRI PTI ON
0200 ROADVWAY

C earing and G ubbing

Renoval of Pipe

*Renoval of Delineator

Renoval of Asphalt Mat

Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Renoval of G ound Sign

Enbanknent Material (Conplete In Place)

Mick Excavation

Bl adi ng

Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
70, 000. 00000
40. 000
LF
10. 00000
9. 000
EACH
12. 00000
3, 135. 000
SY
4. 00000
52. 000
SY
35. 00000
308. 000
SF
4. 00000
8. 000
EACH
175. 00000
4,311. 000
CcY
20. 00000
0. 000
CcY
10. 00000
0. 000
HOUR
120. 00000
0. 000
HOUR

140. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

1,427.000
0. 000
1,427.000

0. 000
0. 000
0. 000

78. 000
0. 000
78. 000

0. 000
0. 000
0. 000

1, 454. 000
1, 100. 000
2,554. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 03/ 2015

11: 56: 30
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
70, 000. 00
0. 00
0. 00
108. 00
108. 00
0. 00
5, 708. 00
0. 00
0. 00
0. 00
312. 00
0. 00
0. 00
22, 000. 00
51, 080. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C16698 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16698- BI D ESTI MATE RUN 11/ 03/ 2015
PRQIECT: BR1251- 008 ESTI MATE NO 0006 11: 56: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0070 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0075 203-02330  Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 206- 00000 Structure Excavation 4. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
0085 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
CY 0. 000 0. 00
220. 00000 0. 000 0. 00
0090 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
16, 800. 00000 1. 000 16, 800. 00
0095 207-00205 Topsoi | 387. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0100 207-00305 Wt | and Topsoi | 193. 000 0. 000
CY 0. 000 0. 00
8. 00000 0. 000 0. 00
0105 207-00310 St ockpi | e Wetl and Topsoi l 0. 000 0. 000
CY 0. 000 0. 00
8. 00000 0. 000 0. 00
0110 208-00002 *Erosion Log (12 Inch) 100. 000 34. 000
LF 0. 000 0. 00
5. 50000 34. 000 187.00



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16698- Bl D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0006 11: 56: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 208- 00009 *Erosion Log (20 Inch) 2,620. 000 1, 429. 000
LF 0. 000 0. 00
8. 50000 1, 429. 000 12, 146. 50
0120 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0125 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 2.000 2,400. 00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 25. 000 0. 000
HOUR 12. 000 360. 00
30. 00000 12. 000 360. 00
0135 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 10. 000 800. 00
80. 00000 10. 000 800. 00
0140 208-00106 Sweepi ng (Sedi nent Renoval) 53. 000 40. 500
HOUR 12. 500 1, 250. 00
100. 00000 53. 000 5, 300. 00
0145 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 20. 000 2, 000. 00
100. 00000 20. 000 2,000. 00
0150 208- 00206 *Erosion Control Supervisor 180. 000 96. 000
DAY 17. 000 1, 700. 00
100. 00000 113. 000 11, 300. 00
0155 208- 00400 Wat er Control 1. 000 0.418
LS 0. 400 4, 000. 00
10, 000. 00000 0.818 8, 180. 00
0160 212-00006 *Seedi ng (Native) 0.720 0. 090
ACRE 0. 000 0. 00
1, 500. 00000 0. 090 135. 00
0165 212- 00009 *Seedi ng (Tenpor ary) 0.720 -0. 090
ACRE 0. 000 0. 00
1, 450. 00000 -0.090 -130. 50



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16698- Bl D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0006 11: 56: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 212-00028 *Seedi ng (Wt ands) 0. 357 0. 000
ACRE 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0175 212-00032 *Soi | Condi tioning 0.720 0. 000
ACRE 0. 000 0. 00
4, 260. 00000 0. 000 0. 00
0180 213-00003 *Miul ching (Weed Free) 0. 900 0. 900
ACRE 0. 000 0. 00
2, 300. 00000 0. 900 2,070. 00
0185 213-00004 *Mil ching (Weed Free Straw) 0. 090 0. 090
ACRE 0. 000 0. 00
3, 600. 00000 0. 090 324.00
0190 213-00012 *Spray-on Mul ch Bl anket 0. 220 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0195 213-00061 *Mul ch Tacki fier 144. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0200 214-00220 *Deci duous Tree (2 Inch Caliper) 10. 000 0. 000
EACH 0. 000 0. 00
435. 00000 0. 000 0. 00
0205 214- 00350 *Deci duous Shrub (5 Gallon Cont ai ner) 120. 000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0210 214-01010 *Brush Layer Cutting 2,500. 000 0. 000
EACH 0. 000 0. 00
4. 50000 0. 000 0. 00
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 728. 000 0. 000
d ass
SY 0. 000 0. 00
3. 30000 0. 000 0. 00
0220 240- 00000 *WIdlife Biologist 40. 000 11. 000
HOUR 0. 000 0. 00
75. 00000 11. 000 825. 00



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 16698- Bl D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0006 11: 56: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 240-00010 *Renoval of Nests 24.000 24.000
HOUR 0. 000 0. 00
73. 00000 24.000 1, 752. 00
0230 304- 01000 Aggregate Base Course (Cl ass 1) 578. 000 0. 000
TON 0. 000 0. 00
21. 00000 0. 000 0. 00
0235 304- 06000 Aggregate Base Course (Cl ass 6) 2, 006. 000 0. 000
TON 0. 000 0. 00
21. 00000 0. 000 0. 00
0240 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 225. 000 0. 000
TON 225. 000 33, 750. 00
150. 00000 225. 000 33, 750. 00
0245 403-34701  Hot Mx Asphalt (G ading SX) (75) 618. 000 0. 000
TON 262.590 30, 197. 85
115. 00000 262.590 30, 197. 85
0250 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 37.000 0. 000
TON 0. 000 0. 00
185. 00000 0. 000 0. 00
0255 411-10255  Enulsified Asphalt (Sl ow Setting) 100. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0260 420- 00103 Geotextile (Erosion Control) (dass 2) 832. 000 832. 000
SY 0. 000 0. 00
1. 50000 832. 000 1, 248. 00
0265 420-00132 Ceotextile (Separator) (Cass 1) 580. 500 312. 000
SY 268. 500 402.75
1. 50000 580. 500 870. 75
0270 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0275 607-11525 Fence (Pl astic) 1, 342. 000 1, 342. 000
LF 0. 000 0. 00
3.50000 1, 342. 000 4,697. 00



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 16698- Bl D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0006 11: 56: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 612-00001  *Delineator (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0285 614-00011 *Sign Panel (Qass I) 22.000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0290 614-01512 *Steel Sign Support (2-1nch Round) (Post) 70. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0295 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0300 621-00450 Det our Pavenent 1, 788. 000 1, 788. 000
SY 0. 000 0. 00
34. 00000 1, 788. 000 60, 792. 00
0305 624-20072 72 Inch Drainage Pipe (dass 0) 0. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0310 624-29018 18 Inch Drainage Pipe (O ass 9) 84. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0315 625- 00000 *Construction Surveying 1. 000 0. 460
LS 0. 000 0. 00
12, 000. 00000 0. 460 5,520. 00
0320 626- 00000 *Mobi | i zat i on 1. 000 0. 902
LS 0. 000 0. 00
183, 000. 00000 0. 902 165, 066. 00
0325 626- 01000 *Public Information Services 1. 000 0. 700
LS 0. 100 605. 00
6, 050. 00000 0. 800 4, 840. 00
0330 627-00001 *Pavement Mar ki ng Pai nt 30. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 16698- Bl D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0006 11: 56: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 627-00011 *Pavement Marki ng Paint (\Waterborne) 18. 000 8. 000
GAL 10. 000 1, 000. 00
100. 00000 18. 000 1, 800. 00
0340 630-00000  *Fl aggi ng 3, 000. 000 1, 868. 750
HOUR 278.500 8, 076. 50
29. 00000 2,147. 250 62, 270. 25
0345 630- 00007 *Traffic Control Inspection 63. 000 44.000
DAY 11. 000 4,125. 00
375. 00000 55. 000 20, 625. 00
0350 630- 00012 *Traffic Control Management 140. 000 95. 000
DAY 17. 000 14, 450. 00
850. 00000 112. 000 95, 200. 00
0355 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0360 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 500
EACH 0. 500 30. 00
60. 00000 1. 000 60. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 14. 000
EACH 0. 000 0. 00
40. 00000 14. 000 560. 00
0370 630- 80342 *Construction Traffic Sign (Panel Size B) 10. 000 3. 000
EACH 2.000 80. 00
40. 00000 5. 000 200. 00
0375 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0380 630-80370 Concrete Barrier (Tenporary) 1, 387. 000 686. 000
LF 0. 000 0. 00
30. 00000 686. 000 20, 580. 00
0385 630- 80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
1. 50000 25. 000 37.50



CONTI D C16698

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PON: 16698- Bl D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0006 11: 56: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0386 630- 80360 Drum Channel Dev 65. 000 0. 000
EACH 0. 000 0. 00
69. 21000 0. 000 0. 00
0390 630-85011 *| npact Attenuator (Tenporary) 3. 000 1.500
DAY 0. 000 0. 00
450. 00000 1. 500 675. 00
0395 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0400 700-70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70380 F/ A Erosi on Control 5, 000. 000 2,287.500
F A 0. 000 0. 00
1. 00000 2,287.500 2,287.50

CAT 0200 CURRENT AMI ¢ 1,083,911.45$%

126,135.10 $ 718, 283. 85



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 16698- Bl D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0006 11: 56: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 0300 STRUCTURE D-12-F
0435 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 1. 000 32, 000. 00
32, 000. 00000 1. 000 32, 000. 00
CAT 0300 CURRENT AMI $ 32,000.00 $ 32, 000. 00 $ 32, 000. 00
CAT NOO301 0301 STRUCTURE D-12-L
0306 621-00500 Tenp Brdg 0. 000 0. 900
LS -0.900 -108, 285. 24
120, 316. 93000 0. 000 0. 00
0307 900- 00006 Added Item (Dollar)/ Structural Steel Tenp Bridge 149, 397. 010 0. 000
DOL 149, 397. 010 149, 397. 01
1. 00000 149, 397. 010 149, 397. 01
0440 203- 00060 Enbanknent Material (Conplete In Place) 352. 000 0. 000
cY 206. 000 4,120. 00
20. 00000 206. 000 4,120. 00
0445 206- 00000 Structure Excavation 2,781. 000 2,781. 000
CY 0. 000 0. 00
13. 00000 2,781.000 36, 153. 00
0450 206- 00100 Structure Backfill (dass 1) 159. 000 76. 000
cY 83. 000 4, 150. 00
50. 00000 159. 000 7,950. 00
0455 206- 00520 Filter Material (O ass B) 5. 000 0. 000
CY 1. 750 350. 00
200. 00000 1.750 350. 00
0460 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
35, 280. 00000 1. 000 35, 280. 00
0465 207-00405 Topsoi | (Speci al) 363. 000 0. 000
cY 233. 300 3,732.80
16. 00000 233. 300 3,732.80
0470 420-00112 Geotextile (Drainage) (O ass 1) 1, 000. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00



CONTI D C16698 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16698- BI D ESTI MATE RUN 11/ 03/ 2015
PRQIECT: BR1251- 008 ESTI MATE NO 0006 11: 56: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 STRUCTURE D-12-L

0475 420-00113 Geotextile (Drainage) (dass 2) 35. 000 0. 000
SY 16. 300 24. 45
1. 50000 16. 300 24. 45
0480 506-00012 Ri prap (Special) 11. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0485 506-00212 Riprap (12 Inch) 160. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0490 506-00224 R prap (24 Inch) 474. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0495 506-00424  Soil Riprap (24 Inch) 427. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0500 515-00120 Wat er proof i ng ( Menbr ane) 566. 000 538. 000
SY 0. 000 0. 00
20. 00000 538. 000 10, 760. 00
0505 601- 03030 *Concrete Cass D (Box Culvert) 704. 000 631. 700
CY 0. 000 0. 00
505. 00000 631. 700 319, 008. 50
0510 602-00020 *Rei nforcing Steel (Epoxy Coated) 190, 178. 000 177,978. 000
LB 0. 000 0. 00
0. 92000 177,978. 000 163, 739. 76
0515 605- 00060 6 Inch Perforated Pipe Underdrain 44. 000 0. 000
LF 21. 000 378. 00
18. 00000 21.000 378. 00

CAT 0301 CURRENT AMI  $ 906, 236.27 $ 53,867.02 % 730, 893. 52
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 16698- Bl D ESTI MATE RUN 11/ 03/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0006 11: 56: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0525 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0530 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00

CAT 0400 CURRENT AMI  $ 41, 800. 00 $

0.00$ 41, 800. 00

PRQJECT TOTAL CURRENT AMI $ 2,063,947.72$

212,002.12$ 1,522,977.37



